METERIQ — SMART METER ANALYTICS

[MeterIQ Project Team]
[Project Lead]

Project Start: Tue, 8-25-2026
Today: Tue, 9-15-2026
Display Week: 4

TASK	ASSIGNED TO	PROGRESS	START	END
Phase 1 — Requirements & System Design				
Problem Statement & Requirements	Yashit + Aarushi	100%	25-Aug-26	26-Aug-26
Use Case Diagram	Yashit	100%	25-Aug-26	25-Aug-26
DFD Level 0, 1 & 2	Aarushi	100%	25-Aug-26	29-Aug-26
ER Diagram	Aarushi	100%	08-Sep-26	11-Sep-26
Activity Diagram	Yashit + Aarushi	100%	08-Sep-26	11-Sep-26
Sequence Diagram	Yashit	100%	13-Oct-26	20-Oct-26
Class Diagram	Aarushi	100%	13-Oct-26	20-Oct-26
Phase 2 — Dataset & Data Preparation				
Dataset Understanding	Yashit + Aarushi	100%	29-Aug-26	01-Sep-26
Exploratory Data Analysis (EDA)	Aarushi	100%	29-Aug-26	05-Sep-26
Data Preprocessing	Aarushi	100%	01-Sep-26	08-Sep-26
Feature Engineering	Aarushi	100%	01-Sep-26	08-Sep-26
Prepared Dataset Validation	Yashit + Aarushi	100%	20-Sep-26	21-Sep-26
Phase 3 — Machine Learning				
Anomaly / Risk Detection	Yashit + Aarushi	100%	22-Sep-26	28-Sep-26
Short-Term Load Forecasting	Yashit + Aarushi	100%	22-Sep-26	28-Sep-26
Model Evaluation	Yashit + Aarushi	75%	29-Sep-26	02-Oct-26
Explainability Analysis	Yashit + Aarushi	100%	03-Oct-26	05-Oct-26
ML Output Preparation	Yashit + Aarushi	50%	06-Oct-26	07-Oct-26
Phase 4 — Dashboard & System Integration				
React Dashboard Development	Yashit	100%	05-Sep-26	11-Sep-26
Backend/API Development	Yashit + Aarushi	90%	08-Oct-26	14-Oct-26
ML + Backend Integration	Yashit + Aarushi	80%	15-Oct-26	19-Oct-26
Dashboard + ML Integration	Yashit	75%	20-Oct-26	23-Oct-26
System Testing & Bug Fixing	Yashit + Aarushi	0%	24-Oct-26	28-Oct-26
Phase 5 — Documentation & Submission				
Project Proposal	Yashit + Aarushi	100%	01-Oct-26	05-Oct-26
Gantt Chart	Yashit + Aarushi	100%	15-Sep-26	15-Sep-26
Weekly Journals	Yashit + Aarushi	75%	25-Aug-26	30-Oct-26
LaTeX Project Report	Yashit	25%	08-Sep-26	15-Sep-26
Final PPT / PDF & GitHub Submission	Yashit + Aarushi	0%	29-Oct-26	31-Oct-26

